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It is necessary to ,extend- the GCA performance of worTc 
beyond six months because the EPA, USGS and the Minnesota . 
Pollution Control Agency (MPCA) were nOt able to select the 
locations of the second set of walie according to our original 
schedule. Specifically the MPCA was unable to obtain drilling 
logs from private firms because of budget constraints. 




